PROCESS and NEXT STEPS

1. Pre-application

Sﬂay 2015 - Preliminary Development Strategy

anuar

2016 y Stakeholder/ Comm. Associations meetings

March 2016 Tenant Meetings & Consultation 2. Municipal Review:

Rezoning

March 2016 Neighbourhood Open House 3. Municipal Review:
\ Development Permit

April 2016 Presentation to Community Associations

4. Municipal Review:

June 2016 Public Open House Building Permit

!

June 2016 Submission of Rezoning Application

Nigel Valley Neighbourhood Plan




